


# West Camden Bypass

Project Start: August 2025

Project End: October 2026

Project Duration: 436 days

Schedule is weather dependent



## Phase 1:

August 2025 – January 2026

- Construction of Willow Grove Road (Camden Bypass) off alignment between existing Willow Grove Road and King Blvd
- Construct stormwater management facilities and perform utility relocations

## Phase 2:

January – March 2026

- Construction of Willow Grove Road between King Blvd and US13

## Phase 3:

March – April 2026

- Construction of the connection between South Street and newly constructed Willow Grove Road

## Phase 4:

April – June 2026

- Construction of Old South Street between S. West Street and S. Main Street including cul-de-sac
- Construction of the connection between S. Main Street and newly constructed Willow Grove Road

## Phase 5:

June – July 2026

- Construction of the connection between Upper King Road and newly constructed Willow Grove Road
- Construction of the connection between Upper King Road and Voshells Mill Road

## Phase 6:

July – September 2026

- Construction of the connection between existing Willow Grove Road and newly constructed Willow Grove Road
- Construction connection between S. Caesar Rodney Avenue and newly constructed Willow Grove Road
- Construction Cochran Road

## Phase 7:

September – October 2026

- Final paving and permanent striping of all constructed roadways within project limits